
2007
2008
2009
2010
2011
2012
2013 - 2017
Summer 2011 - DEIS Published
Summer 2012 - FEIS Published
Fall 2012 - ROD Published
Refinement Plan Developed 2004 - 2006
Project Purpose & Need / Goals & Objectives Developed
Transition from Refinement Plan to EIS
Develop Range of Alternatives
Detailed Environmental Studies
Draft EIS (DEIS) Preparation & Review
DEIS Comment Period
Responses to DEIS Comments
Final EIS (FEIS) Preparation & Review
~
Finalize Land Use Actions & Comprehensive Plan Updates
Prepare ROD (Record of Decision)
Begin Project Development on Initial Phase
January Open House Scoping Meeting
June Open House
October Open House
May Open House
December Open House
DEIS Public Hearing: Summer 2011